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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION Vlll 

999 18th STREET - SUITE 500 
DENVER, COLORADO 802 0 2- 2405 

Ref: 8HWM-FF FEB 8 1991 

David Simonson, Assistant Manager 
Environmental Management 
U . S .  Department of Energy 
Rocky Flats Office 
P-0. Box 928 
Golden, CO 80402-0928 

Dear Mr. Simonson: 

This letter is issued in response to your letters dated 
January 25, 1991, and February 1 ,  1991, requesting extensions of 
the Interagency Agreement (IAG) schedules for specified 
deliverables. This letter also reflects agreements reached among 
DOE, EPA and CDH during the February 7, 1991, meeting of the 
three parties. 

DOE has known of the contracting problems associated with 
. these schedule extension requests since early December, 1990. 

DOE made no effort to forward defined potential schedule impacts 
associated with the contracting problems before the contracting 
problems impacted scheduled deliverables. Prior to the signing 
of the IAG,  EPA and CDH had already extended the scheduled dates 
for the majority of the documents within the present request for 
extension at least once. As a result, although EPA and CDH grant 
this extension request in accordance with Part 42 of the IAG, we 
will consider no further requests for extension associated with 
the contracting problems DOE has experienced, with the exception 
of the completion of the OU 2 Field Treatability Test System 
Installation, the beginning of Field Treatability Testing for OU 
2 'IM/IRA and the submittal of the OU 3 Draft Phase I RCRA 
Facility Investigation/Remedial Investigation Workplan. In 
addition, as a result of the meeting.held February 7, 1991, DOE 
agrees that the granting of this schedule extension due to the 
contract problems incurred by DOE shall not impact any Table 6 
milestones associated with completion of field work, submittal of 
RCRA Facility Investigation/Remedial Investigation Reports or 
Workplans, Corrective Measure Study/Feasibility Study Reports, 
-Proposed- Pla-ns, Records of Decision or subsequent 
Corrective/Remedial Action for any operable unit. 

The following documents which were due on January 25, 1991, 
shall be due on March 1 ,  1991 : 

- Final Standard Operating Procedure Addendum for OU 1 
Phase 111 RFI/RI Workplan; 

- Final Standard Operating Procedures 
Volume 4 - Surface Water; and 
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Volume 5 - Ecology. 

The following documents which were due on February 1 ,  1991, 
shall be due on March 1 ,  1991: 

- Final Quality Assurance Project Plan; 
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- Final Standard Operating Procedures 
Volume 1 - Field Operations; 
Volume 2 - Groundwater; 
Volume 3 - Geotechnical; 
Volume 6 - Air; and 

- Final Standard Operating Procedure Addendum for OU 2 
Phase I1 RFI/RI Workplan. 

In addition, the draft Workplan for Discharge Limits for 
Radionuclides which was due on March 18, 1991, shall be due on 
April 5 ,  1991 and the Final Treatability Study Plan which was due 
on February 2 5 ,  1991, shall be due on June 3 ,  1991.  

Although the IAG does not define the term "timely", EPA and 
CDH do not believe that these latest requests were submitted in a 
timely manner. A request for extension must not be submitted on 
the date the deliverable or IAG requirement is due. During the 
February 7 ,  1991 ,  meeting, DOE, CDH and EPA agreed that in order 
for a request for extension to be considered timely, it must be 
submitted by DOE at least 14 days.prior to the date the 
deliverable or IAG requirement is due. In the future, neither 
EPA nor CDH will look favorably upon any requests for IAG 
schedule modifications when such request.s are not made at least 
14 days prior to the due date. 

If you have any questions regarding this letter, please 
contact Martin Hestmark, EPA Rocky Flats Project Manager, or Gary 
Baughman, CDH Unit Leader at ( 3 0 3 )  294-1134 or ( 3 0 3 )  331-4847,  
respectively. 

Sincerely, -- 

Martin Hestmark, Manager 

U . S .  Environmental Protection Agency Colorado Department of Health 
Hazardous Waste Facilities 

cc: Martin Hestmark, EPA 
Gary Baughman, CDH 
Peter Ornstein, EPA 
Joan Sowinski, CDH 
Lou Johnson, EPA 
Robert L. Duprey, EPA 
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